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PER-152581
LOTO Permit
V1.0 (Jose
Template) DO
NOT DELETE .
ATL-West Site
Specific

Evans General
Contractors
LLC

MV-Lock Circut
#4
/ West of
80MW

(No Nominated
Rep)

11:46 AM
12/26/2025

11:46 AM
11/27/2026

Scheduled

PER-152588
LOTO Permit
V1.0 (Jose
Template) DO
NOT DELETE .
ATL-West Site
Specific

Evans General
Contractors
LLC

F13 (40MW
Exterior Work)
/ MV Utility
Metering
cabinet #2

(No Nominated
Rep)

11:56 AM
12/26/2025

11:56 AM
11/27/2026

Scheduled

PER-152588
LOTO Permit
V1.0 (Jose
Template) DO
NOT DELETE .
ATL-West Site
Specific

Evans General
Contractors
LLC

MV-Lock Circut
#2
/ MV Utility
Metering
cabinet #2

(No Nominated
Rep)

11:56 AM
12/26/2025

11:56 AM
11/27/2026

Scheduled

PER-152594
LOTO Permit
V1.0 (Jose
Template) DO
NOT DELETE .
ATL-West Site
Specific

Evans General
Contractors
LLC

MV-Lock Circut
#5
/ West of 80
MW

(No Nominated
Rep)

12:28 PM
12/26/2025

12:28 PM
11/27/2026

Scheduled

PER-152577
LOTO Permit
V1.0 (Jose
Template) DO
NOT DELETE .
ATL-West Site
Specific

Evans General
Contractors
LLC

MV-Lock Circut
#3
/ West side of
80MW.

(No Nominated
Rep)

11:43 AM
12/26/2025

11:44 AM
11/28/2026

Scheduled

PER-152587
LOTO Permit
V1.0 (Jose
Template) DO
NOT DELETE .
ATL-West Site
Specific

Evans General
Contractors
LLC

MV-Lock Circut
#1
/ Greystone MV
Utility
Metering
cabinet #1

(No Nominated
Rep)

11:52 AM
12/26/2025

11:52 AM
12/26/2026

Scheduled
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