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PER-79788
Hot Work
Permit

Catterton
Interiors New Building

/ South side of
new building

Jorge Zuniga
7:00 AM
5/23/2025

3:30 PM
5/23/2025

Scheduled

PER-79721
Ground
Penetration

Tri Scapes, LLC South Yard
/ Outer
perimeter or
site

Armando
Lopez Garcia
Noe Garcia

6:30 AM
5/23/2025

5:00 PM
5/23/2025

Scheduled

PER-79721
Ground
Penetration

Tri Scapes, LLC North Yard
/ Outer
perimeter or
site

Armando
Lopez Garcia
Noe Garcia

6:30 AM
5/23/2025

5:00 PM
5/23/2025

Scheduled

PER-79721
Ground
Penetration

Tri Scapes, LLC East Yard
/ Outer
perimeter or
site

Armando
Lopez Garcia
Noe Garcia

6:30 AM
5/23/2025

5:00 PM
5/23/2025

Scheduled

PER-79721
Ground
Penetration

Tri Scapes, LLC West Yard
/ Outer
perimeter or
site

Armando
Lopez Garcia
Noe Garcia

6:30 AM
5/23/2025

5:00 PM
5/23/2025

Scheduled

Hot Work
Permit

Catterton
Interiors New Building

/ South side of
building

Jorge Zuniga
7:00 AM
5/22/2025

5:30 PM
5/22/2025

Expired

Ground
Penetration

Tri Scapes, LLC South Yard
/ Outer
boundaries of
site

Armando
Lopez Garcia
Noe Garcia

6:30 AM
5/22/2025

6:00 PM
5/22/2025

Expired

Ground
Penetration

Tri Scapes, LLC North Yard
/ Outer
boundaries of
site

Armando
Lopez Garcia
Noe Garcia

6:30 AM
5/22/2025

6:00 PM
5/22/2025

Expired

Ground
Penetration

Tri Scapes, LLC East Yard
/ Outer
boundaries of
site

Armando
Lopez Garcia
Noe Garcia

6:30 AM
5/22/2025

6:00 PM
5/22/2025

Expired

Ground Tri Scapes, LLC Armando 6:30 AM 6:00 PM Expired
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Penetration
West Yard
/ Outer
boundaries of
site

Lopez Garcia
Noe Garcia

5/22/2025 5/22/2025

Excavation
Safety Permit

MetroPower,
Inc.

New Electrical
Yard
/ Loop road ex
cools and gen
yard

Alex Brazelton
Anthony
Provancha
Blake Strauss
Chad Fulton
Clint Hill
Javarius
Degraffenreid
Justin Phillips
Truman
Howard

7:41 AM
5/22/2025

7:41 PM
5/22/2025

Expired

Excavation
Safety Permit

MetroPower,
Inc.

New Loop
Road
/ Loop road ex
cools and gen
yard

Alex Brazelton
Anthony
Provancha
Blake Strauss
Chad Fulton
Clint Hill
Javarius
Degraffenreid
Justin Phillips
Truman
Howard

7:41 AM
5/22/2025

7:41 PM
5/22/2025

Expired

Excavation
Safety Permit

MetroPower,
Inc.

New
Mechanical
Yard
/ Loop road ex
cools and gen
yard

Alex Brazelton
Anthony
Provancha
Blake Strauss
Chad Fulton
Clint Hill
Javarius
Degraffenreid
Justin Phillips
Truman
Howard

7:41 AM
5/22/2025

7:41 PM
5/22/2025

Expired
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