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PER-152334
Excavation
Safety Permit

Earth Basics
Contracting
Corporation

Building
Section
/

Joshua Avery
Tony Blood

6:00 AM
3/25/2026

6:00 AM
3/26/2026

Scheduled

PER-152334
Excavation
Safety Permit

Earth Basics
Contracting
Corporation

Substation
Western
Portion_Basin
/

Joshua Avery
Tony Blood

6:00 AM
3/25/2026

6:00 AM
3/26/2026

Scheduled

Confined
Space Entry
Permit

Moss Utilities,
LLC.

Substation_PO
I_Eastern Basin
/ Junction box
line B

JOSE DE LA
FUENTE

7:30 AM
3/25/2026

5:00 PM
3/25/2026

Upcoming

Confined
Space Entry
Permit

Moss Utilities,
LLC.

Substation
Western
Portion_Basin
/ Junction box
line B

JOSE DE LA
FUENTE

7:30 AM
3/25/2026

5:00 PM
3/25/2026

Upcoming

Hot Work
Permit

Moss Utilities,
LLC.

Substation_PO
I_Eastern Basin
/ Box culverts

JOSE DE LA
FUENTE

7:20 AM
3/25/2026

5:30 PM
3/25/2026

Upcoming

Hot Work
Permit

Moss Utilities,
LLC.

Substation
Western
Portion_Basin
/ Box culverts

JOSE DE LA
FUENTE

7:20 AM
3/25/2026

5:30 PM
3/25/2026

Upcoming

Hot Work
Permit

Moss Utilities,
LLC.

Substation_PO
I_Eastern Basin
/ Junction box

JOSE DE LA
FUENTE

7:20 AM
3/25/2026

5:30 PM
3/25/2026

Upcoming

Hot Work
Permit

Moss Utilities,
LLC.

Substation
Western
Portion_Basin
/ Junction box

JOSE DE LA
FUENTE

7:20 AM
3/25/2026

5:30 PM
3/25/2026

Upcoming

Confined
Space Entry
Permit

Moss Utilities,
LLC.

Substation_PO
I_Eastern Basin
/ Lateral B1

JOSE DE LA
FUENTE

7:33 AM
3/25/2026

5:30 PM
3/25/2026

Upcoming

Confined
Space Entry
Permit

Moss Utilities,
LLC.

Substation
Western
Portion_Basin
/ Lateral B1

JOSE DE LA
FUENTE

7:33 AM
3/25/2026

5:30 PM
3/25/2026

Upcoming

Excavation
Safety Permit

Moss Utilities,
LLC.

Substation_PO
I_Eastern Basin
/ Lateral B1

JOSE DE LA
FUENTE

7:38 AM
3/25/2026

5:30 PM
3/25/2026

Upcoming

Excavation
Safety Permit

Moss Utilities,
LLC.

Substation
Western
Portion_Basin
/ Lateral B1

JOSE DE LA
FUENTE

7:38 AM
3/25/2026

5:30 PM
3/25/2026

Upcoming

Hot Work
Permit

Moss Utilities,
LLC.

Substation_PO
I_Eastern Basin
/ Junction box
line B

JOSE DE LA
FUENTE

7:00 AM
3/24/2026

4:30 PM
3/24/2026

Expired

Hot Work
Permit

Moss Utilities,
LLC.

Substation
Western

JOSE DE LA
FUENTE

7:00 AM
3/24/2026

4:30 PM
3/24/2026

Expired
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Portion_Basin
/ Junction box
line B

Confined
Space Entry
Permit

Moss Utilities,
LLC.

Substation_PO
I_Eastern Basin
/ Junction box
line B

JOSE DE LA
FUENTE

7:00 AM
3/24/2026

4:30 PM
3/24/2026

Expired

Confined
Space Entry
Permit

Moss Utilities,
LLC.

Substation
Western
Portion_Basin
/ Junction box
line B

JOSE DE LA
FUENTE

7:00 AM
3/24/2026

4:30 PM
3/24/2026

Expired

Hot Work
Permit

Moss Utilities,
LLC.

Substation_PO
I_Eastern Basin
/ Box culverts
south side

JOSE DE LA
FUENTE

7:00 AM
3/24/2026

5:00 PM
3/24/2026

Expired

Hot Work
Permit

Moss Utilities,
LLC.

Substation
Western
Portion_Basin
/ Box culverts
south side

JOSE DE LA
FUENTE

7:00 AM
3/24/2026

5:00 PM
3/24/2026

Expired

Excavation
Safety Permit

Earth Basics
Contracting
Corporation

Building
Section
/

Joshua Avery
Tony Blood

6:00 AM
3/24/2026

6:00 AM
3/25/2026

Expired

Excavation
Safety Permit

Earth Basics
Contracting
Corporation

Substation
Western
Portion_Basin
/

Joshua Avery
Tony Blood

6:00 AM
3/24/2026

6:00 AM
3/25/2026

Expired
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