
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Ground
Penetration

Hypower, LLC
Zone 2
/

Joe Stika
John Jerozal

7:20 AM
11/10/2026

5:30 PM
11/10/2026

Pending
Approval

Ground
Penetration

Hypower, LLC
Zone 1
/

Joe Stika
John Jerozal

7:20 AM
11/10/2026

5:30 PM
11/10/2026

Pending
Approval

Ground
Penetration

Hypower, LLC
Zone 3
/

Joe Stika
John Jerozal

7:20 AM
11/10/2026

5:30 PM
11/10/2026

Pending
Approval

Hot Work
Permit

Hypower, LLC
Zone 2
/

Joe Stika
John Jerozal

7:20 AM
11/10/2026

5:30 PM
11/10/2026

Pending
Approval

Hot Work
Permit

Hypower, LLC
Zone 1
/

Joe Stika
John Jerozal

7:20 AM
11/10/2026

5:30 PM
11/10/2026

Pending
Approval

Hot Work
Permit

Hypower, LLC
Zone 3
/

Joe Stika
John Jerozal

7:20 AM
11/10/2026

5:30 PM
11/10/2026

Pending
Approval

Hot Work
Permit

Hypower, LLC
Zone 2
/

Joe Stika
John Jerozal

7:10 AM
11/9/2026

5:30 PM
11/9/2026

Expired

Hot Work
Permit

Hypower, LLC
Zone 1
/

Joe Stika
John Jerozal

7:10 AM
11/9/2026

5:30 PM
11/9/2026

Expired

Hot Work
Permit

Hypower, LLC
Zone 3
/

Joe Stika
John Jerozal

7:10 AM
11/9/2026

5:30 PM
11/9/2026

Expired

Ground
Penetration

Hypower, LLC
Zone 2
/

Joe Stika
John Jerozal

7:20 AM
11/9/2026

5:30 PM
11/9/2026

Expired

Ground
Penetration

Hypower, LLC
Zone 1
/

Joe Stika
John Jerozal

7:20 AM
11/9/2026

5:30 PM
11/9/2026

Expired

Ground
Penetration

Hypower, LLC
Zone 3
/

Joe Stika
John Jerozal

7:20 AM
11/9/2026

5:30 PM
11/9/2026

Expired
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